COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/21/2018

ESTIMATE SUMMARY 10:25:03
CONTID: C20547 ESTIMATE NO: 0012 PROG SPEC YR: 2005
PCN: 20547-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 471.0 DAYS TIME ALLOW: 11/1/2018 ? FIXED COMPLETION DA
HLT VMS CMS LUS REPLACEMENT PERCENT TIME:  86.26 ORIG TIME ALLOW: 11/1/2018 ? FIXED COMPLETION DA
PROJECT NO: NHPP0702-352
HLT VMS CMS LUS REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
Casper Electric, Inc. PAY PERIOD ENDING 08/18/2018 DATE TIME STARTED 05/05/2017
3150 East Yellowstone Hwy., DATE LET 01/05/2017 DATE WORK BEGAN 05/05/2017
DATE AWARDED 01/18/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/18/2017 DATE ACCEPTED
Casper WY 82609 (307)237-3003 DATE NOTICE TO PROCEED 05/05/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  2,891,077.62  PARTICIPATING $ 30,653.54 $ 0.00
AWARD PROJECT AMT: $  3,060,140.82  NON-PARTICIPATING 2,549,416.51 312,281.77
PERCENT COMPLETE: 89.24% TOTAL EARNINGS 2,580,070.05 312,281.77
FUNDS AVAILABLE: $ 311,007.57 STOCKPILED MATERIALS 25,194.73 -50,667.10
GROSS EARNINGS 2,605,264.78 261,614.67
TOTAL CLAIMS: $ 0.00 RETAINAGE -45,902.11 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,559,362.67 261,614.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,559,362.67 261,614.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 261,614.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20547-BID ESTIMATE RUN 08/21/2018

PROJECT: NHPPQ702-352 ESTIMATE NO: 0012 10:25:03
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00823 Removal of Dynamic Message Sign 5.000 5.000
EACH 0.000 0.00
950.40000 5.000 4,752.00
0010 203-02330 Laborer 32.000 14.000
HOUR 18.000 1,080.00
60.00000 32.000 1,920.00
0015 208-00035 Aggregate Bag 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0020 210-00825 Reset Flashing Beacon 4.000 2.000
EACH 2.000 480.00
240.00000 4.000 960.00
0025 240-00000 *Wildlife Biologist 8.000 4.500
HOUR 0.000 0.00
131.25000 4.500 590.63
0030 613-00200 2 Inch Electrical Conduit 25.000 0.000
LF 25.000 620.50
24.82000 25.000 620.50
0035 613-01200 2 Inch Electrical Conduit (Plastic) 20.000 20.000
LF 0.000 0.00
13.51000 20.000 270.20
0040 613-10000 Wiring 1.000 0.950
LS 0.050 8,570.69
171,413.83000 1.000 171,413.83
0045 614-10116 Dynamic Message Sign Controller 3.000 0.000
EACH 3.000 19,411.77
6,470.59000 3.000 19,411.77
0045 MATERIAL ALLOWANCE Controller Cabinet 3.000
EACH -3.000 -10,380.00
3,460.00000 0.000 0.00
0050 614-10145 Variable Message Sign LED (Single Faced) 6.000 3.300
EACH 1.800 54,238.59

30,132.55000 5.100 153,676.01



CONTID:
PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0050

0055 614-72830

0060 614-86800

0065 626-00000

0070 626-01104

0075 630-00000

0080 630-00007

0085 630-00012

0090 630-80001

0095 630-80341

0100 630-80342

C20547 COLORADO DEPARTMENT OF TRANSPORTATION

20547-BID
NHPP0702-352

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Traffic Equipment

Communications Cabinet

Uninterrupted Power Supply

*Mobilization

*Public Information Services (Tier IV)

*Flagging

*Traffic Control Inspection

*Traffic Control Management

*Flashing Beacon (Portable)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

ESTIMATE NO: 0012

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
20,995.61000

2.000
EACH
8,782.35000
3.000
EACH
8,935.29000
1.000
LS
450,000.00000
1.000
LS

18,125.00000

300.000
HOUR
35.00000
100.000
DAY
375.00000
140.000
DAY
1,062.50000
6.000
EACH
937.50000
10.000
EACH
12.50000
29.000
EACH

25.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.000
-1.800
1.200

2.000
0.000
2.000

3.000
0.000
3.000

0.580
0.000
0.580

0.710
0.210
0.920

231.500
31.000
262.500

85.000
7.000
92.000

111.000
13.000
124.000

2.000
3.400
5.400

5.000
4.000
9.000

14.500
11.600
26.100

Page 3
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-37,792.10
25,194.73
0.00
17,564.70
0.00
26,805.87
0.00
261,000.00
3,806.25
16,675.00
1,085.00
9,187.50
2,625.00
34,500.00
13,812.50
131,750.00
3,187.50
5,062.50
50.00
112.50
290.00
652.50



CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 20547-BID ESTIMATE RUN 08/21/2018
PROJECT: NHPP0702-352 ESTIMATE NO: 0012 10:25:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0105 630-80343 *Construction Traffic Sign (Panel Size C) 3.000 1.500
EACH 1.200 45.00
37.50000 2.700 101.25
0110 630-80344 *Construction Traffic Sign (Special) FASTER Fun ding 60.000 30.000
Sign
¢ SF 24.000 600.00
25.00000 54.000 1,350.00
0115 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 0.500
Type
ype) EACH 0.400 875.00
2,187.50000 0.900 1,968.75
0120 630-80360 *Drum Channelizing Device 31.000 15.500
EACH 12.400 15.50
1.25000 27.900 34.88
0125 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 29.000 14.500
EACH 11.600 14.50
1.25000 26.100 32.63
0130 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 0.000 0.000
EACH 0.000 0.00
1.25000 0.000 0.00
0135 630-80367 *Portable Traffic Speed Monitor 2.000 0.500
EACH 1.300 2,031.25
1,562.50000 1.800 2,812.50
0140 630-80390 *Channelizing Device (Special) 140.000 70.000
EACH 56.000 1,750.00
31.25000 126.000 3,937.50
0145 630-85041 *Mobile Attenuator 130.000 101.000
DAY 21.000 5,250.00
250.00000 122.000 30,500.00
0150 632-00000 Night Work Lighting 1.000 0.880
LS 0.120 2,880.00
24,000.00000 1.000 24,000.00
0155 700-70010 F/A Minor Contract Revisions 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20547-BID ESTIMATE RUN 08/21/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0012 10:25:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70023 F/A On-The-Job Trainee 3,567.000 3,079.000
FA 488.000 488.00
1.00000 3,567.000 3,567.00
0175 700-70042 F/A Railroad Flagging 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 1,178,356.17 $ 75,03495 $ 950,424.75
CAT NOO0300 F-08-AP

0190 202-00823 Removal of Dynamic Message Sign 56.000 53.000
EACH 3.000 2,851.20
950.40000 56.000 53,222.40
0195 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 0.000
EACH 4.000 1,440.00
360.00000 4.000 1,440.00
0200 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0205 210-00831 Reset Traffic Signal Head 12.000 12.000
EACH 0.000 0.00
360.00000 12.000 4,320.00
0210 613-00050 1/2 Inch Electrical Conduit 50.000 50.000
LF 0.000 0.00

14.05000 50.000 702.50
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PCN: 20547-BID ESTIMATE RUN 08/21/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0012 10:25:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO300 F-08-AP

0215 613-00100 1 Inch Electrical Conduit 635.000 630.000
LF 0.000 0.00
16.47000 630.000 10,376.10
0220 613-00125 1-1/4 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
19.03000 0.000 0.00
0225 613-00150 1-1/2 Inch Electrical Conduit 264.000 264.000
LF 0.000 0.00
22.02000 264.000 5,813.28
0230 613-00200 2 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0235 614-10145 Variable Message Sign LED (Single Faced) 14.000 10.700
EACH 2.400 72,318.12
30,132.55000 13.100 394,736.41
0235 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
20,995.61000 0.000 0.00
0240 614-10240 Lane Use Control Signal LED (Double Faced) 27.000 25.800
EACH 1.200 4,886.04
4,071.70000 27.000 109,935.90
0240 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
2,495.00000 0.000 0.00
0245 614-10245 Lane Use Control Signal LED (Single Faced) 17.000 17.000
EACH 0.000 0.00
3,312.11000 17.000 56,305.87
0245 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00

1,850.00000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 08/21/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0012 10:25:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO300 F-08-AP

0410 900-00007 Added Item (Each)/ Engineered Mounting System for V MS 1.000 1.000
E70
EACH 0.000 0.00
4,900.00000 1.000 4,900.00

CAT 0300 CURRENT AMT$ 669,434.10 $ 81,495.36 $ 642,232.46
CAT NO0301 F-08-AQ

0250 202-00823 Removal of Dynamic Message Sign 52.000 49.000
EACH 3.000 2,851.20
950.40000 52.000 49,420.80
0255 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 0.000
EACH 4.000 1,440.00
360.00000 4.000 1,440.00
0260 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0265 210-00831 Reset Traffic Signal Head 12.000 12.000
EACH 0.000 0.00
360.00000 12.000 4,320.00
0270 613-00050 1/2 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
14.05000 0.000 0.00
0275 613-00100 1 Inch Electrical Conduit 781.000 781.000
LF 0.000 0.00
16.47000 781.000 12,863.07
0280 613-00125 1-1/4 Inch Electrical Conduit 35.000 35.000
LF 0.000 0.00
19.03000 35.000 666.05
0285 613-00150 1-1/2 Inch Electrical Conduit 312.000 312.000
LF 0.000 0.00
22.02000 312.000 6,870.24
0290 613-00200 2 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00

24.82000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 08/21/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0012 10:25:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 F-08-AQ

0295 613-40000 Concrete Foundation Pad 1.000 1.000
EACH 0.000 0.00
970.00000 1.000 970.00
0300 613-50130 4-Plex Receptacle (With Back Box and Cover) 43.000 33.000
EACH 10.000 6,194.30
619.43000 43.000 26,635.49
0305 613-50132 2-Plex Receptacle (With Box and Cover) 0.000 0.000
EACH 0.000 0.00
507.86000 0.000 0.00
0310 613-50355 Power Transformer 3.000 2.000
EACH 0.000 0.00
2,975.53000 2.000 5,951.06
0315 613-80002 Circuit Breaker (20A, 1 Pole) 91.000 91.000
EACH 0.000 0.00
145.00000 91.000 13,195.00
0320 613-80004 Circuit Breaker (40A, 2 Pole) 12.000 10.000
EACH 2.000 290.00
145.00000 12.000 1,740.00
0325 613-80005 Circuit Breaker (50A, 3 Pole) 10.000 9.000
EACH 1.000 145.00
145.00000 10.000 1,450.00
0330 613-80007 Circuit Breaker (70A, 2 Pole) 2.000 1.000
EACH 1.000 145.00
145.00000 2.000 290.00
0335 613-80008 Circuit Breaker (80A, 2 Pole) 1.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0340 613-80012 Circuit Breaker (100A, 2 Pole) 2.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0345 613-80013 Circuit Breaker (100A, 3 Pole) 1.000 0.000
EACH 0.000 0.00

150.00000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 08/21/2018
PROJECT: NHPP0702-352 ESTIMATE NO: 0012 10:25:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
T UNITPRICE __
CAT NOO0301 F-08-AQ
0350 613-81010 Panelboard (100A, 120/208V, 3 Phase, 42 Circuit ) 1.000 1.000
EACH 0.000 0.00
2,363.75000 1.000 2,363.75
0355 614-10116 Dynamic Message Sign Controller 13.000 11.000
EACH 2.000 12,941.18
6,470.59000 13.000 84,117.67
0355 MATERIAL ALLOWANCE Controller Cabinet 0.000
EACH 0.000 0.00
3,460.00000 0.000 0.00
0360 614-10145 Variable Message Sign LED (Single Faced) 13.000 10.000
EACH 2.100 63,278.36
30,132.55000 12.100 364,603.86
0360 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
20,995.61000 0.000 0.00
0365 614-10240 Lane Use Control Signal LED (Double Faced) 25.000 23.800
EACH 1.200 4,886.04
4,071.70000 25.000 101,792.50
0365 MATERIAL ALLOWANCE Traffic Equipment 1.000
EACH -1.000 -2,495.00
2,495.00000 0.000 0.00
0370 614-10245 Lane Use Control Signal LED (Single Faced) 17.000 17.000
EACH 0.000 0.00
3,312.11000 17.000 56,305.87
0370 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0375 614-72832 Communications Cabinet (Type 2) 8.000 8.000
EACH 0.000 0.00
8,529.41000 8.000 68,235.28
0380 614-86800 Uninterrupted Power Supply 12.000 11.500
EACH 0.500 4,467.65
8,935.29000 12.000 107,223.48
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PCN: 20547-BID ESTIMATE RUN 08/21/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0012 10:25:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 F-08-AQ

0395  900-00007 Added Item (Each)/ NEMA 12 (12'x12'x48") Wiring Tro ugh 8.000 8.000
EACH 0.000 0.00
1,775.00000 8.000 14,200.00
0400 900-00007 Added Item (Each)/ Furnish Power Transformer 1.000 1.000
EACH 0.000 0.00
2,217.00000 1.000 2,217.00
0405 900-00006 Added Item (Dollar)/ Triac Semiconductor with Snubb er 49,702.870 38,762.240
Circuit/SMCO 6
DOL 10,940.630 10,940.63
1.00000 49,702.870 49,702.87
0415 900-00007 Added Item (Each)/ Engineered Mounting System for V MS 1.000 1.000
W69
EACH 0.000 0.00
4,900.00000 1.000 4,900.00

CATO0301 CURRENT AMT$ 1,012,633.81 $ 105,084.36 $ 981,953.99
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0385 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
21,653.54000 1.000 21,653.54
0390 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
CAT 0400 CURRENT AMT$ 30,653.54 $ 0.00 $ 30,653.54

PROJECT TOTAL CURRENT AMT $ 2,891,077.62 $ 261,614.67 $ 2,605,264.74



